







related government agencies in Malaysia NDRPC. Disaster risk management is divided into Chua Kok Hua government agencies in Malaysia. 
three levels of the nationa~ state and local levels. 
The project wiIl target the local level to provide 
disaster related information. As a case study, the 
group compiled the JKR' s policy on disaster 
management for road. 
5.2 Planning of early warning method (hazard The group instaIled server and produced a Hazarika 20% To expand the contents including results 
map using real time data) of flood/landslide prototype of risk management system on a trial Hemanta, from Groups 2 and 3. 
by numerical analysis with regional basis. Koay Swee 
characteristics and demands (http://malaysia-map.ecom-plat.jp/mapl?cid=8) Peng, Ho Chin 
Kuan, Chua 
KokHua 
5.3 Experimental instaIlation and operation of The group devised the system to show the results Sakai, 30% To expand the contents including results 
comprehensive early warning system of monitoring sites by group 3 in accordance with Koay Swee from Groups 2 and 3. 
(EWS) for local potential flood and the international standard (Sensor Observation Peng, Ho Chin 
landslide hazard of monitoring area Service). Kuan, Chua 
KokHua 
5.4 Providing disaster risk communication tools The group customized e~communication map, Usuda, 50% To conduct CBDRM and disaster 
to improve the interface between local registered geo-spatial information on landslide so Nakasu, education for 7 remote communities 
government and community through that necessary information would be integrated Sakai, (625 people) along the East-West 
disaster education, decision-making and and viewed for decision-making. Jarnilah Highway. 
emergency response planning. Ahmad, To compile the results and produce 
Habibah, promotional and educational materials. 
Chua Kok Hua To integrate these materials and the 
results on the e-communication map. 
5.5 Enhancing the existing standard operating The group members studied the existing SOP for ·Nakasu, Chua 40% To collect findings as a result of the 
procedures for water-related geo-hazard mainly floods. KokHua project activities and make proposal to 
management improve the SOP 
5.6 Proposing comprehensive and integrated A prototype disaster management system was Sakai 30% To incorporate outputs from other 
disaster risk management system of produced on a pilot basis. Norashidah groups into the system 
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